
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:54 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 1207 Date: 24-Jul-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 780

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
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Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast early am, then clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

The Townsend Test (Test IV) for TR’s 18 & 19 setup work is ongoing, but ABF does not work on this
operation today. There are ABF crews working at the Pier 7 warehouse area today. The non-CCO 314
operations elsewhere at the Pier 7 warehouse area at other times in the day are not covered by this diary.

A compressor – IR 185 ABF ID 002039 - is on idle/standby at the test rig work area. A 7kW generator –
Whisperwatt 7000 – ABF ID 002343 is on idle/standby at the test rig work area. A 40kW generator – MQ
Power 40 – ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic Pump for running the
jacks is on idle/standby at the test rig work area. An oxyacetylene torch is on idle/standby at the test rig
work area.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:
1 each 4’x20’ crane mat (1 x 80 LF)
1 each 5’x19’ crane mat (1 x 95 LF)
2 each 5’x20’ crane mats (2 x 100 LF)
~4x2x4 = 32 LF additional 12x12’s
Total 12x12’s quantity = 407 LF

The agreed extra work with ABF is as follows:
12x12 timber - 380 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work

INSPECTOR OT REMARK:

Office 2 hours: ABF’s shift is 0600 to 1430. I am in the field at times today between 0600 and 1400,
because of the possibility that ABF will work on CCO 314 test rig operations – they end up not working in
the field on CCO 314 today. In the afternoon I am present as requested in the public TBPOC meeting
between ~1400 and ~1600. Before the meeting I gather and place bolt samples in the conference room
and after the meeting I remove the bolt samples from the conference room. My shift is 0600 to 1630, with
the OT between 1430 and 1630.
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